
Request for City Council Committee Action
From the Central Library Project

Date: July 21, 2003

To: Ways and Means Budget Committee

Subject: Central Library Change Order No. 01.004

Recommendation:   Approve Change Order No. 4 increasing Contract Number 018707
with F.M. Frattalone Excavating & Grading, Inc. by $48,418.00, so that the contract totals
$1,628,647.00.

Prepared or Submitted by Bo Spurrier, Phone 612-342-0173

Approved by Richard A. Johnson                               John Moir ____________________

Presenters in Committee – Bo Spurrier

Financial Impact
___ No financial impact 
___ Action requires an appropriation increase to the Capital Budget
___ Action requires an appropriation increase to the Operating Budget
___ Action provides increased revenue for appropriation increase
___ Action requires use of contingency or reserves
_X_ Other financial impact (Explain):

Action represents use of Central Library Project contingency funds.
___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
____Neighborhood Notification
_ X_City Goals
____Comprehensive Plan
____Zoning Code
____Other

Background/Supporting Information – In accordance with the project Change
Management Procedures, I am forwarding Change Order No. 4 with F.M. Frattalone
Excavating & Grading, Inc. for your Committee’s approval.  This change order covers
work for which “Notices to Proceed” have been issued to the contractor.  Funding for this
additional work has been budgeted and no additional appropriation is required.  The work
is listed by Contract Issue Notification number (CIN) with a brief explanation of the work
and its cost to the project:
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CIN 01-009 Provide painting of the Nicollet Mall plywood site fence.  Apply Two coats of
paint to each side of the plywood fence

Adds $4,029.00

CIN 02-001 Provide contaminated soil removal.  Contaminated soil was discovered
beneath the underground storage tank piping.  Have contaminated soil
cleaned prior to disposal.

Adds $41,798.00

CIN 02-025 Provide removal of existing unforeseen obstruction to facilitate the installation
of the earth retention system along Hennepin Avenue and 3rd Street

Adds $597.00

CIN 02-027 Provide removal of unforeseen existing foundation located below the existing
fountain foundations.  The existing foundations are located on the Nicollet
Mall side of the site near 4th Street.

Adds $1,994.00

TOTAL THIS CHANGE ORDER:  ADD $48,418.00


